

































Página 1

Id		Modo de tarea	Nombre de tarea	Duración	Comienzo	Fin	ene 2 '22														ene 9 '22						
							V	S	D	L	M	X	J	V	S	D	L	M	X	J	V						
11			Excavation of foundation	12 horas	vie 1/28/22	lun 1/31/22																					
12			Transportation of soil material - Cleaning of terrain	2 días	vie 1/28/22	lun 1/31/22																					
13			Pouring of structural lightweight concrete	4 horas	mar 2/1/22	mar 2/1/22																					
14			Assembling of superstructure in substructure	1 día	mar 2/1/22	mié 2/2/22																					
15			Plates connected with bolts over the concrete substructure for joint connection with superstructure	2 horas	mar 2/1/22	mar 2/1/22																					
16			Loading - Transportation - Unloading in precise places of joints the superstructure into	3 horas	mar 2/1/22	mar 2/1/22																					
17			Final details proper joint connection, Bolting and welding of joints	3 horas	mar 2/1/22	mié 2/2/22																					
18			Other details	0,25 días	mié 2/2/22	mié 2/2/22																					
19			Final cleaning	2 horas	mié 2/2/22	mié 2/2/22																					
20			End of construction	0 días	mié 2/2/22	mié 2/2/22																					

Proyecto: Gantt - Case 2 Fecha: jue 8/19/21		Tarea		Resumen inactivo		Tareas externas	
		División		Tarea manual		Hito externo	
		Hito		solo duración		Fecha límite	
		Resumen		Informe de resumen manual		Progreso	
		Resumen del proyecto		Resumen manual		Progreso manual	
		Tarea inactiva		solo el comienzo			
		Hito inactivo		solo fin			



Proyecto: Gantt - Case 2 Fecha: jue 8/19/21	Tarea		Resumen inactivo		Tareas externas	
	División		Tarea manual		Hito externo	
	Hito		solo duración		Fecha límite	
	Resumen		Informe de resumen manual		Progreso	
	Resumen del proyecto		Resumen manual		Progreso manual	
	Tarea inactiva		solo el comienzo			
	Hito inactivo		solo fin			