
Id Modo de 

tarea

Nombre de tarea Duración Comienzo Fin

1 Start of construction 0 días lun 1/3/22 lun 1/3/22

2 Construction of 
prefabricated bridge by 
manufacturer in GLULAM -
Trusses connection and 
adequations for full 
operation (Superstructure)

20 días lun 1/3/22 vie 1/28/22

3 Structure in laminated 
wood

5 días lun 1/3/22 vie 1/7/22

4 Metal attachments 
trusses - Joints

5 días lun 1/10/22 vie 1/14/22

5 Cross - lam slab: 
Thickness of 60 mm - 
Connection to 
superstructure

4 días lun 1/17/22 jue 1/20/22

6 Liquid pesticide applied 
for conservation of 
wooden structures

2 días vie 1/21/22 lun 1/24/22

7 Solid wax layer dissolved
with suitable thinners

2 días mar 1/25/22 mié 1/26/22

8 Walnut mordant diluted 
- On exposed wood

2 días jue 1/27/22 vie 1/28/22

9 Construction of 
foundations 
(Substructure)

2,5 días jue 1/27/22 lun 1/31/22

10 Excavation of foundations 12 horas jue 1/27/22 vie 1/28/22

1/3

Complete prefabricated structure in laminated wood[1,02 m3]

Joints - metal attachments in this prefabricated structure[1,02 m3]

Cross - lam slab[11,78 m2]

Application of liquid pesticide[43,14 m2]

Application of Solid wax layer dissolved with suitable thinners[43,14 m2]

Application of Walnut mordant - On exposed wood[43,14 m2]

Excavation [1,14 m3]
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11 Transportation of soil 
material - Cleaning of 
terrain

2 días jue 1/27/22 vie 1/28/22

12 Pouring of structural 
lightweight concrete

4 horas lun 1/31/22 lun 1/31/22

13 Assembling of 
superstructure in 
substructure

1 día lun 1/31/22 mar 2/1/22

14 Plates connected with 
bolts over the concrete 
substructure for joint 
connection with 
superstructure

2 horas lun 1/31/22 lun 1/31/22

15 Loading - Transportation 
- Unloading in precise 
places of joints the 
superstructure into 
substructure

3 horas lun 1/31/22 lun 1/31/22

16 Final details proper joint 
connection, Bolting and 
welding of joints

3 horas lun 1/31/22 mar 2/1/22

17 Safety and other details 0,75 días mar 2/1/22 mar 2/1/22

18 Elaboration of stainless 
steel fence at the sides 
of the bridge

4 horas mar 2/1/22 mar 2/1/22

19 Final cleaning 2 horas mar 2/1/22 mar 2/1/22

20 Endo of construction 0 días mar 2/1/22 mar 2/1/22
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1/3

Complete prefabricated structure in laminated wood[1,02 m3]

Joints - metal attachments in this prefabricated structure[1,02 m3]

Cross - lam slab[11,78 m2]

Application of liquid pesticide[43,14 m2]

Application of Solid wax layer dissolved with suitable thinners[43,14 m2]

Application of Walnut mordant - On exposed wood[43,14 m2]

Excavation [1,14 m3]
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Lightweight concrete[1,14 m3]

Support joint in stainless steel - Connection of the superstructure to the concrete foundation wall[4 Units]

Helicopter

Bolts - For connection[16 Units]

Stainles steel fence[45,08 Kg]

Giovanni,Giuseppe

2/1
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