Modo de

Nombre de tarea Duracion

Comienzo

Fin

‘ ene 2 '22 ‘ ene 9 '22
tarea plimix|yflv]sioloelmIxlylyv
1 - Start of construction 0 dias lun1/3/22  lun1/3/22 ¢ 1/3
2 - Construction of 21 dias lun 1/3/22 lun1/31/22 I
prefabricated bridge by
manufacturer in GLULAM -
Trusses connection and
adequations for full
operation (Superstructure)
3 - Structure in laminated 5 dias lun1/3/22  vie 1/7/22 te prefabricated stry
wood mplj
4 - Metal attachments 5 dias lun1/10/22 vie 1/14/22
trusses - Joints
5 =2 Cross - lam slab: 4 dias lun1/17/22  jue 1/20/22
Thickness of 60 mm -
Connection to
6 =2 Liquid pesticide applied 2 dias vie 1/21/22  lun 1/24/22
for conservation of
wooden structures
7 - Solid wax layer dissolved 2 dias mar 1/25/22 mié 1/26/22
with suitable thinners
8 - Walnut mordant diluted 2 dias jue 1/27/22  vie 1/28/22
- On exposed wood
9 - Elaboration of 1dia lun1/31/22 lun1/31/22
stainless-steel fence at
the sides of the bridge
10 & = Construction of 2,5 dias vie 1/28/22 mar2/1/22
foundations
Tarea Resumen inactivo Tareas externas
Division tirrirariionnnooos Tarea manual Hito externo O
Hito 4 solo duracion Fecha limite ¥
Proyecto: Gantt - Case 2
Fecha: jue 8/19/21 Resumen I 1 Informe de resumen manual Progreso
Resumen del proyecto I I Resumen manual 1 Progreso manual
Tarea inactiva solo el comienzo
Hito inactivo solo fin
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Id Modo de Nombre de tarea Duracién Comienzo Fin
tarea LimIx o lvlisiolilimlix|ylv
11 - Excavation of foundation 12 horas vie 1/28/22  lun 1/31/22
12 - Transportation of soil 2 dias vie 1/28/22  lun 1/31/22
material - Cleaning of
terrain
13 =5 Pouring of structural 4 horas mar 2/1/22  mar 2/1/22
lightweight concrete
14 |& ™= Assembling of 1dia mar2/1/22 mié 2/2/22
superstructure in
substructure
15 =5 Plates connected with 2 horas mar 2/1/22  mar 2/1/22
bolts over the concrete
substructure for joint
connection with
superstructure
16 =2 Loading - Transportation 3 horas mar 2/1/22  mar 2/1/22
- Unloading in precise
places of joints the
superstructure into
17 = Final details proper joint 3 horas mar 2/1/22  mié 2/2/22
connection, Bolting and
welding of joints
18 = Other details 0,25 dias mié 2/2/22 mié 2/2/22
19 = Final cleaning 2 horas mié 2/2/22  mié 2/2/22
20 - End of construction 0 dias mié 2/2/22  mié 2/2/22
Tarea Resumen inactivo Tareas externas
Division tirrirariionnnooos Tarea manual Hito externo O
Hito 4 solo duracion Fecha limite
Proyecto: Gantt - Case 2
Fecha: jue 8/19/21 Resumen I 1 Informe de resumen manual Progreso
Resumen del proyecto I I Resumen manual 1 Progreso manual
Tarea inactiva solo el comienzo
Hito inactivo solo fin
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|ene 1622 lene 2322

ene 30 22 feb 622 feb 1322
visipolilimIxlslvisiploelimix!lslvislioloimixlyolvlisioloimlIxlylvisipoliolimlix!lyslv]
i
d structure in laminated wood[1,02 m3]
Jm'ntsimetal attachments in this prefabricated structure[1,02 m3]
Cross - lam slab[11,78 m2]
Application of liquid pesticide[43,14 m2]
lApplication of Solid wax layer dissolved with suitable thinners[43,14 m2]
Applijtion of Walnut mordant - On exposed wood[43,14 m2]
Stainles steel fence[45,08 Kg]
i i

Tarea Resumen inactivo H H Tareas externas

Division Ciriiiiiiononon Tarea manual I I Hito externo &

Hito 4 solo duracion Fecha limite ¥
Proyecto: Gantt - Case 2
Fecha: jue 8/19/21 Resumen 1 Informe de resumen manual Progreso

Resumen del proyecto I I Resumen manual 1 Progreso manual

Tarea inactiva solo el comienzo L

Hito inactivo solo fin 1
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Lene 1622 Lene 2322 ene 30 22 feb 622 feb 1322
visipoliImIxlslvisiploelimix!lslvislioloimixlolvisioloimlIxlylvisioliolimlix!lyslv]
xcavation [1,14 m3]
Lightweight concrete[1,14 m3]
Support joint in stainless steel - Connection of the superstructure to the
Helicopter
Bolts - For connection[16 Units]
]
lGiovanni,Giuseppe
¢ 2/2
Tarea Resumen inactivo H H Tareas externas
Division Civiriiniioioono Tarea manual | I Hito externo o
Hito L 2 solo duracién Fecha limite ¥
Proyecto: Gantt - Case 2
Resumen 1 Informe de resumen manual Progreso

Fecha: jue 8/19/21

Resumen del proyecto
Tarea inactiva

Hito inactivo

I

{

Resumen manual I 1
solo el comienzo C
solo fin 1

Progreso manual
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