Id Modo de [Nombre de tarea

Duracion

Comienzo

Fin

‘ ene 2 '22 ‘ ene 9 '22
O ftarea visioliimlixlylvisiplilimlx]|y]
1 - Start of construction 0 dias lun1/3/22  lun1/3/22 ¢ 1/3
2 - Construction of 20 dias lun1/3/22  vie1/28/22 I
prefabricated bridge by
manufacturer in GLULAM -
Trusses connection and
adequations for full
operation (Superstructure)
3 - Structure in laminated 5 dias lun1/3/22  vie 1/7/22 te prefabricated str
wood mpj
4 - Metal attachments 5 dias lun1/10/22 vie 1/14/22
trusses - Joints
5 =2 Cross - lam slab: 4 dias lun1/17/22  jue 1/20/22
Thickness of 60 mm -
Connection to
6 =2 Liquid pesticide applied 2 dias vie 1/21/22  lun 1/24/22
for conservation of
wooden structures
7 - Solid wax layer dissolved 2 dias mar 1/25/22 mié 1/26/22
with suitable thinners
8 - Walnut mordant diluted 2 dias jue 1/27/22  vie 1/28/22
- On exposed wood
9 & = Construction of 2,5 dias jue 1/27/22 lun 1/31/22
foundations
10 = Excavation of foundation: 12 horas jue 1/27/22  vie 1/28/22
Tarea Resumen inactivo Tareas externas
Division tirrirariionnnooos Tarea manual Hito externo O
o o Hito L 2 solo duracién Fecha limite ¥
Proyecto: Activities Piedicavallo
Fecha: mié 8/18/21 Resumen I 1 Informe de resumen manual Progreso
Resumen del proyecto I I Resumen manual 1 Progreso manual

Tarea inactiva

Hito inactivo

solo el comienzo

solo fin
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Id Modo de Nombre de tarea Duracién Comienzo Fin lene2'22 lene 922
O ftarea visiololmlixlslvisipliimix|y]|
11 - Transportation of soil 2 dias jue 1/27/22  vie 1/28/22
material - Cleaning of
terrain
12 - Pouring of structural 4 horas lun1/31/22 lun1/31/22
lightweight concrete
13 |& ™ Assembling of 1dia lun1/31/22 mar2/1/22
superstructure in
substructure
14 - Plates connected with 2 horas lun1/31/22 lun1/31/22
bolts over the concrete
substructure for joint
connection with
superstructure
15 =2 Loading - Transportation 3 horas lun1/31/22 lun1/31/22
- Unloading in precise
places of joints the
superstructure into
16 = Final details proper joint 3 horas lun1/31/22 mar2/1/22
connection, Bolting and
welding of joints
17 = Safety and other details 0,75 dias mar 2/1/22 mar2/1/22
18 = Elaboration of stainless 4 horas mar 2/1/22  mar 2/1/22
steel fence at the sides
of the bridge
19 - Final cleaning 2 horas mar 2/1/22  mar 2/1/22
20 - Endo of construction 0 dias mar 2/1/22  mar 2/1/22
Tarea Resumen inactivo I Tareas externas
Division tiiririiiiiinins Tarea manual I Hito externo O
o o Hito L 2 solo duracién Fecha limite ¥
Proyecto: Activities Piedicavallo
Fecha: mié 8/18/21 Resumen I 1 Informe de resumen manual Progreso
Resumen del proyecto I I Resumen manual 1 Progreso manual
Tarea inactiva solo el comienzo L
Hito inactivo solo fin 1
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|ene 1622

lene 2322

vislioluolmIx|lylvls i plr]

x|l lvi s

‘ ene 30 '22

‘bl ImMI x|yl v]

' feb 6 '22 | feb 13 '22‘
L

s ' plL . MIx|ylvl]s| bl

x|l

| structure in laminated wood[1,02 m3]

Jm'ntslmetal attachments in this prefabricated s

Cross - lam slab[11,78 m2]

Applic

A

|

tructure[1,02 m3]

pplication

Application of V|

cation of liquid pesticide[43,14 m2]

of Solid wax layer dissolved with suitable thinners[43,14 m2]

Valnut mordant - On exposed wood[43,14 m2]

iN chauatiqn [1,14 m3]
Tarea Resumen inactivo I Tareas externas
Divisién siriieiiiiios Tarea manual I Hito externo &
Hito L 2 solo duracién Fecha limite ¥
Proyecto: Activities Piedicavallo
Fecha: mié 8/18/21 Resumen 1 Informe de resumen manual Progreso

Resumen del proyecto
Tarea inactiva

Hito inactivo

I

{

Resumen manual
solo el comienzo

solo fin

I 1 Progreso manual
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|ene 1622 lene 2322 |ene 3022 ' feb 6 '22 | feb 13 '22

visipolilimlIxlylvlis pliimixlglvisiploelImlIxlslvisiololImIxlslvisiolilIml x|y

Y. Lightweight concrete[1,14 m3]

Support joint in stainless steel - Connection of the superstructure to the co

Helicopter

olts - For connection[16 Units]

Stainles steel fence[45,08 Kg]

Giovanni,Giuseppe
2/1
Tarea Resumen inactivo I I Tareas externas
Divisién siriieiiiiios Tarea manual [ I Hito externo &
Hito L 2 solo duracién Fecha limite ¥
Proyecto: Activities Piedicavallo
Fecha: mié 8/18/21 Resumen 1 Informe de resumen manual Progreso
Resumen del proyecto I I Resumen manual 1 Progreso manual
Tarea inactiva solo el comienzo C
Hito inactivo solo fin i
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