—| EMBODIED ENERGY LEVEL

—| CUMULATIVE MATERIAL INFLOW

—| EXTERNAL COMPANIES WORKING SIMULTANEOUSLY

—| CUMULATIVE TYPES

OF MATERIALS OUTFLOW

—| MANAGEMENT DIFFICULTY LEVEL

SITE DECISION PHASE

DESIGN PHASE

h _ INIZIO DELLA VALUTAZIONE DEI SITI _

VALUTAZIONE DELLA FINE DEI SITI
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EXTERNAL COMPANIES

CUMULATIVE MATERIAL

INFLOW

WORKING SIMOULTANEOUSLY

Number of external companies

Cumulative types of materials

operating simultaneously in the

construction site.

that reaches the construction

site and are organized by the

managing company.

CONSTRUCTION SITE PREPARATION

DISMANTLING PHASE
STRUCTURE INSPECTION
STRUCTURE RENOVATION

PRIMARY SYSTEM RENOVATION

—— | START OF THE FURNITURE COMPANIES SECURING PHASE

PRIMARY SYSTEM INSPECTION

h OF THE FURNITURE C

SECONDARY SYSTEM INSTALLATION

OMPANIES SECURING

INTERNAL RENOVATION

FURNITURE INSTALLATION

CONSTRUCTION SITE DISASSEMBLY

END OF THE CONSTRUCTION SITE DISMANTLING

h _ START OF THE CONSTRUCTION SITE DISMANTLING

END OF THE FURNITURE COMPANIES ORGANIZATION ON SITE

END OF THE FURNITURE COMPANIES OPERATIONS ON SITE

START OF THE FURNITURE COMPANIES OPERATIONS ON SITE

[ | | I l

START OF THE FURNITURE COMPANIES ORGANIZATION ON SITE

r _ STAR

T OF THE INTERIORS COMPANIES OPERATIONS ON SITE _

h _ START OF THE INTERIORS COMPANIES ORGANIZATION ON SITE _

h| START OF THE INTERIORS COMPANIES SECURING PHASE

END OF THE INTERIORS COMPANIES COMMUNICATION PHASE

s
N—1—— | START OF THE INTERIORS COMPANIES COMMUNICATION PHASE

END OF THE INTERIOR DESIGN PLANNING PHASE

P| _ START OF THE INTERIOR DESIGN PLANNING PHASE

END OF THE INTERIOR DESIGN PHASE

F' _ START OF THE INTERIOR DESIGN PHASE

F] _ START OF THE GARDENING COMPANY SECURING PHASE _

F _ START OF THE GARDEN TM PLANNING PHASE _

END OF THE GARDEN TM PLANNING PHASE

END OF THE GARDENING COMPANY SECURING PHASE m

_ START OF THE INSULATION INSPECTION COMPANY SECURING PHASE

END OF THE INSTALLATIONS INSPECTION COMPANY COMMUNICATION PHASE

F| _ START OF THE INSTALLATIONS INSPECTION COMPANY COMMUNICATION PHASE

END OF THE INSTALLATIONS INSPECTION COMPANY SECURING PHASE

P _ START OF THE INSTALLATIONS INSPECTION COMPANY SECURING PHASE _

h mz_uo_u._.:mHzm,_.>_._.>._.HozmHzmvmn._.Hoznoz_u>z<nozzczHo>._.Hozvx>mm
— _ START OF THE INSTALLATIONS INSPECTION COMPANY COMMUNICATION PHASE

END OF THE INTERIORS COMPANIES SECURING PHASE

END OF THE INTERIORS COMPANIES ORGANIZATION ON SITE

END OF THE INTERIORS COMPANIES OPERATIONS ON SITE

_ START OF THE GARDENING COMPANY OPERATIONS ON SITE _
1

— _ START OF THE GARDENING COMPANY ORGANIZATION ON SITE _

END OF THE INSULATION INSPECTION COMPANY SECURING PHASE

FINE DELLE OPERAZIONI DI RISTRUTTURAZIONE DEL SISTEMA SECONDARIO SUL SITO DI LAVORO

r _ AVVIO DELLA FASE DI MESSA IN SICUREZZA DELLA SOCIETA DI ISPEZIONE STRUTTURALE

FINE DELLA FASE DI COMUNICAZIONE DELLA SOCIETA DI ISPEZIONE STRUTTURALE

r INIZIO DELLA FASE DI COMUNICAZIONE DELLA SOCIETA DI ISPEZIONE STRUTTURALE

F _ AVVIO DELLA FASE DI COMUNICAZIONE CON I COMUNI

FINE DELLA FASE DI COMUNICAZIONE CON I COMUNI

FINE DELLA FASE DI MESSA IN SICUREZZA DELL'AZIENDA DI ISPEZIONE STRUTTURALE

FINE DELL'ORGANIZZAZIONE DEI MATERIALI DI RISTRUTTURAZIONE DEL SISTEMA SECONDARIO SUL SITO DI LAVORO

— _ INIZIO DELLE OPERAZIONI DI RISTRUTTURAZIONE DEL SISTEMA SECONDARIO SUL SITO DI LAVORO

I [ 1

AVVIO DELL'ORGANIZZAZIONE DEI MATERIALI DI RISTRUTTURAZIONE DEL SISTEMA SECONDARIO SUL SITO DI LAVORO

FINE DELLE OPERAZIONI DI RISTRUTTURAZIONE DEL SISTEMA PRIMARIO SUL SITO DI LAVORO

FINE DELL'ORGANIZZAZIONE DEI MATERIALI DI RISTRUTTURAZIONE DEL SISTEMA PRIMARIO SUL SITO DI LAVORO

_ INIZIO DELLE OPERAZIONI DI RISTRUTTURAZIONE DEL SISTEMA PRIMARIO SUL SITO DI LAVORO

1

~ | AVVIO DELL'ORGANIZZAZIONE DEI MATERIALI DI RISTRUTTURAZIONE DEL SISTEMA PRIMARIO SUL SITO DI LAVORO

FINE DELLE OPERAZIONI DI RISTRUTTURAZIONE STRUTTURALE SUL SITO DI LAVORO

FINE DELL'ORGANIZZAZIONE DEI MATERIALI DI RISTRUTTURAZIONE STRUTTURALE SUL SITO DI LAVORO

INIZIO DELLE OPERAZIONI DI RISTRUTTURAZIONE STRUTTURALE DEL SITO DI LAVORO

[———— | INIZIO DELL'ORGANIZZAZIONE DEI MATERIALI PER LA RISTRUTTURAZIONE STRUTTURALE SUL SITO DI LAVORO

r _ AVVIO DELL'ORGANIZZAZIONE DELL'HARDWARE SUL SITO DI LAVORO

H FINE DELL'ORGANIZZAZIONE DEL CANTIERE
_ AVVIO DELL'ORGANIZZAZIONE DEL CANTIERE

r _ AVVIO DELLA FASE PRIMARIA DI ACQUISIZIONE DI AZIENDE ESTERNE

FINE DELLA FASE DI PIANIFICAZIONE DEI TM PRIMARIA

FI _ INIZIO DELLA FASE DI PIANIFICAZIONE DEI TM PRIMARIA _
q FINE DELLA FASE DI PIANIFICAZIONE DEL PROGETTO
_ INIZIO DELLA FASE DI PIANIFICAZIONE DEL PROGETTO

FINE DELLA FASE DI PROGETTAZIONE

FINE DELLA FASE PRIMARIA DI MESSA IN SICUREZZA DELLE AZIENDE ESTERNE

FINE DELL'ORGANIZZAZIONE DELL'HARDWARE SUL SITO DI LAVORO

END OF THE GARDENING COMPANY ORGANIZATION ON SITE

END OF THE GARDENING COMPANY OPERATIONS ON SITE
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